Talking points for May 25" call with AF Dr. TerMaath

Goal: get AF to submit next EBR Workplan as Draft Final, instead of final, and allow technical team to

continue discussions to try to resolve differences.

Amendment).

The Williams AFB Site 12 ROD Amendment selected SEE implementation followed by Enhanced

Bioremediation, which will achieve RAQ's (i.e., MCLs in groundwater) within 20 years. /
“As for the original remedy, the expected outcome of the revised groundwater remedy is !
that concentrations of residual LNAPL in saturated soil and dissolved contaminants in "‘

groundwater will be reduced to levels that will no longer result in contaminant
concentrations in groundwater exceeding cleanup levels. The revised groundwater remedy

!
will achieve groundwater cleanup levels in an estimated 20 years.” {Section 5.3 of the ROD i

SEE was implemented at Site 12 for approximately 18 months before being discontinued
prematurely, so that huncdreds of theusands of gailons of INAPL and contaminants of concarn !

remain at the 'a;i&‘

e The Regulatory Agencies technical team used current overall site conditions, and current mass
estimates obtained from the AF contractor (AMEC) to deveiop and-conducted a conservative 7

model to estimate the remediation timeframe if EBR is implemented at the site under current

conditions:
Timeframe for remediating the lower saturated water-bearing zone {157} is 30-50 years; )
1‘100}-200 years in the upper water bearing zone {UWBZ}, where most of the contaminant /

mass remains today.

®
groundwater contamination i possible inus:

e AF needs to conduct transport modeling, using data from the site, to evaluate potential
impacts to offsite wells from groundwater migration.

®

safeguards for preventing remedy failure

Regulatory Agencies would consider this remedy failure.

There are at least 5 City of Mesa municipal water wells within 4-5 miles downgradient of the
site, along with planned development and other closer smailer supply wells .
No transport modeling has been conducted to evaluate potential offsite migration of

This is a complex and complicated site, and a complex and complicated remedial technology.
The Regulatory Agencies do not want to run the risk of potential remedy failure in 15 years.

Regulatory agencies have significant concerns about the efficacy of EBR, but want to work with

AF in the hopes of resolving the issues without going to formal dispute:
AF should submit the next EBR Workplan as Draft Final, not Final;

l:et- The agencies” technical team is developing technicalteam-develep spacific milestones

and criteria for evaluating EBR in the short term to prevent remedy failure in the long
term, and focusing on adapting the—on-AF-developed Decision Tree {¢ incorparate

sact on the water supply weils,

] Commented [JE4R3]: | agree. | like this

Commented [JE1]: lust 2 thousht 1o
clearty mention that the additionst LMAPL
was oot part of the original plan

SEE was implemented at Site 12 for
approximately 18 months before being
discontinued prematurely. This has resulting

in hundreds of thousands of zallons pf LNARL

and contaminants of concern, above what
ntalthe start of

was aspected tn b nres
EER remaining a1 the glte.

I Commented [dCK2]: UWBZ is unconfined,
LSZ below is confined, the two separated by
an Aguitard {lower permeable zone 152 -

just fyi, dont need to go into that detail here
unless you think it useful

Commented [WU3]: You probably
| meant the combined AF/AMEC and
i Agencies’ technical team, rather than just
the Agencies’ technical team, as | have

used here.

So, maybe: “The agencies’ and AF’s technical
teams should work together to develop
additional specific milestones and criteria for
evaluating EBR in the short term to prevent
remedy failure in the long term, focusing on
adapting the AF-developed Decision Tree to
incorporate safeguards for preventing

remedy failure.”

Note that AF/AMEC will claim that they
already have specific milestones and criteria
for evaluating EBR in the short term in the
Decision Tree. Which is why | wrote

“additional”.

new wording
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